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7028-230 Rough Carpentry 0 0 02-Feb-20 A 04-Feb-20 A

7037-230 Rough Carpentry 0 0 03-Feb-20 A 07-Feb-20 A

7037-100 Notify GSA of Pending Work 0 0 03-Feb-20 A

7021-240 Rough Carpentry 0 0 03-Feb-20 A 07-Feb-20 A

7024-230 Rough Carpentry 0 0 05-Feb-20 A 07-Feb-20 A

7024-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7026-260 Rough Carpentry 0 0 10-Feb-20 A 12-Feb-20 A

7026-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7139-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7021-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7028-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

5151A-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

4242-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

5151A-220 Rough Carpentry 5 0 11-Feb-20 A 14-Feb-20 A

4242-180 Set-up & Demo 1 0 11-Feb-20 A 11-Feb-20 A

5151B-100 Notify GSA of Pending Work 0 0 12-Feb-20 A

4242-190 Rough Carpentry 2 0 12-Feb-20 A 13-Feb-20 A

5151B-220 Rough Carpentry 5 0 13-Feb-20 A 19-Feb-20 A

2151B-100 Notify GSA of Pending Work 0 0 14-Feb-20 A

3242-100 Notify GSA of Pending Work 0 0 14-Feb-20 A

3242-210 Set-up & Demo 1 0 14-Feb-20 A 17-Feb-20 A

2242-260 Electric Demo 1 0 17-Feb-20 A 17-Feb-20 A

2242-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2137-200 Millwork Demo 1 0 17-Feb-20 A 19-Feb-20 A

2137-210 Rough Carpentry 2 0 17-Feb-20 A 19-Feb-20 A

2137-220 Finish & Paint 2 0 17-Feb-20 A 19-Feb-20 A

2137-240 Electric Demo 1 0 17-Feb-20 A 19-Feb-20 A

2137-250 Rough-in Electrical 2 0 17-Feb-20 A 19-Feb-20 A

2137-260 Electrical Finish 2 0 17-Feb-20 A 19-Feb-20 A

2137-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2139-120 Set-up & Demo 1 0 17-Feb-20 A 19-Feb-20 A

2139-130 Modify Millwork 2 0 17-Feb-20 A 19-Feb-20 A

2139-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2151A-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3151B-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3151B-200 Rough Carpentry 2 0 17-Feb-20 A 19-Feb-20 A

3151B-230 Rough-in Electrical 2 0 17-Feb-20 A 19-Feb-20 A

3151B-240 Electrical Finish 2 0 17-Feb-20 A 19-Feb-20 A

3151B-250 Set-up & Demo 1 0 17-Feb-20 A 19-Feb-20 A

3151B-260 Electric Demo 1 0 17-Feb-20 A 19-Feb-20 A

3137-200 Rough Carpentry 2 0 17-Feb-20 A 19-Feb-20 A

3137-210 Finish & Paint 2 0 17-Feb-20 A 19-Feb-20 A

3137-250 Set-up & Demo 1 0 17-Feb-20 A 18-Feb-20 A

3137-260 Electric Demo 1 0 17-Feb-20 A 19-Feb-20 A

3137-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3242-220 Rough Carpentry 4 0 17-Feb-20 A 03-Mar-20 A

3001-200 Rough Carpentry 2 0 17-Feb-20 A 06-Mar-20 A

3001-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3151A-200 Rough Carpentry 0 0 17-Feb-20 A 19-Feb-20 A

3151A-210 Finish & Paint 2 0 17-Feb-20 A 19-Feb-20 A

3151A-230 Rough-in Electrical 0 0 17-Feb-20 A 19-Feb-20 A

3151A-240 Electrical Finish 0 0 17-Feb-20 A 19-Feb-20 A

3151A-250 Set-up & Demo 0 0 17-Feb-20 A 19-Feb-20 A

3151A-260 Electric Demo 0 0 17-Feb-20 A 19-Feb-20 A

7037-260 Electrical R/I 5 0 17-Feb-20 A 21-Feb-20 A

7024-290 Electrical R/I 5 0 17-Feb-20 A 20-Feb-20 A

7026-210 Electrical R/I 5 0 17-Feb-20 A 10-Mar-20 A

7021-190 Electrical R/I 5 0 17-Feb-20 A 19-Feb-20 A

4151B-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4128A/B-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4151A-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4216A-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2242-220 Millwork Demo 1 0 18-Feb-20 A 18-Feb-20 A

2151A-200 Set-up & Demo 1 0 18-Feb-20 A 18-Feb-20 A

2151B-200 Set-up & Demo 1 0 18-Feb-20 A 18-Feb-20 A

3137-230 Rough-in Electrical 2 0 18-Feb-20 A 19-Feb-20 A

3001-230 Rough-in Electrical 2 0 18-Feb-20 A 18-Feb-20 A

3001-250 Set-up & Demo 1 0 18-Feb-20 A 18-Feb-20 A

4151B-240 Rough Carpentry 5 0 18-Feb-20 A 21-Feb-20 A

4128A/B-250 Rough Carpentry 5 0 18-Feb-20 A 21-Feb-20 A

4151A-110 Rough Carpentry 5 0 18-Feb-20 A 21-Feb-20 A

4216A-240 Rough Carpentry 2 0 18-Feb-20 A 20-Feb-20 A

4216B-100 Notify GSA of Pending Work 0 0 18-Feb-20 A

2242-230 Rough Carpentry 2 0 19-Feb-20 A 20-Feb-20 A

2242-270 Rough-in Electrical 2 0 19-Feb-20 A 20-Feb-20 A

2151A-240 Electric Demo 1 0 19-Feb-20 A 20-Feb-20 A

2151B-240 Electric Demo 1 0 19-Feb-20 A 20-Feb-20 A

4242-220 Electric Demo 1 0 19-Feb-20 A 20-Feb-20 A

4216B-230 Rough Carpentry 5 0 19-Feb-20 A 22-Feb-20 A

2151A-210 Rough Carpentry 2 0 20-Feb-20 A 21-Feb-20 A

2151A-250 Rough-in Electrical 2 0 20-Feb-20 A 21-Feb-20 A

2151B-210 Rough Carpentry 2 0 20-Feb-20 A 21-Feb-20 A

2151B-250 Rough-in Electrical 2 0 20-Feb-20 A 21-Feb-20 A

3001-260 Electric Demo 1 0 20-Feb-20 A 20-Feb-20 A

4242-230 Rough-in Electrical 2 0 20-Feb-20 A 22-Feb-20 A

2242-240 Finish & Paint 2 0 21-Feb-20 A 24-Feb-20 A

2151A-220 Finish & Paint 2 0 21-Feb-20 A 24-Feb-20 A

2151B-220 Finish & Paint 2 0 21-Feb-20 A 24-Feb-20 A

4242-200 Finish & Paint 2 0 21-Feb-20 A 22-Feb-20 A

G040-190 Millwork Demo 1 0 24-Feb-20 A 25-Feb-20 A

3137-240 Electrical Finish 2 0 24-Feb-20 A 25-Feb-20 A

5151B-280 GSA Final Acceptance Phase 1 0 0 24-Feb-20 A

4242-240 Electrical Finish 2 0 24-Feb-20 A 25-Feb-20 A

4151B-280 GSA Final Acceptance Phase 1 0 0 24-Feb-20 A

G040-200 Rough Carpentry 2 0 25-Feb-20 A 26-Feb-20 A

2242-280 Electrical Finish 2 0 25-Feb-20 A 26-Feb-20 A
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4242-120 GSA Inspect & Accept Phase 1 0 0 26-Feb-20 A

G040-210 Finish & Paint 2 0 28-Feb-20 A 06-Mar-20 A

2242-120 GSA Inspect & Accept Phase 1 0 0 28-Feb-20 A

G003A-180 Set-up & Demo 1 0 02-Mar-20 A 06-Mar-20 A

2318-120 Duct Install 2 0 02-Mar-20 A 04-Mar-20 A

4151A-120 Electrical R/I 2 0 02-Mar-20 A 03-Mar-20 A

G322A-100 Notify GSA of Pending Work 0 0 02-Mar-20 A

2316-120 Cylinder Install 1 0 02-Mar-20 A 02-Mar-20 A

2326-100 Notify GSA of Pending Work 0 0 02-Mar-20 A

2326-150 Install Lights Reused 2x2 1 0 02-Mar-20 A 02-Mar-20 A

3151B-370 IT Pull & Terminate Cables 2 0 02-Mar-20 A 02-Mar-20 A

3307-120 Notify GSA of Pending Work 0 0 02-Mar-20 A

3324-180 Set-up & Demo 1 0 02-Mar-20 A 02-Mar-20 A

3324-120 Notify GSA of Pending Work 0 0 02-Mar-20 A

3151A-390 IT Pull & Terminate Cables 2 0 02-Mar-20 A 02-Mar-20 A

3151A-340 Listall Lights Reused 2x2 1 0 02-Mar-20 A 02-Mar-20 A

3322B-110 Notify GSA of Pending Work 0 0 02-Mar-20 A 02-Mar-20 A

3322B-180 Set-up & Demo 1 0 02-Mar-20 A 02-Mar-20 A

3322A-110 Notify GSA of Pending Work 0 0 02-Mar-20 A

3322A-180 Set-up & Demo 1 0 02-Mar-20 A 02-Mar-20 A

2318-100 Notify GSA of Pending Work 0 0 03-Mar-20 A

3001-240 Electrical Finish 2 0 03-Mar-20 A 04-Mar-20 A

3324-190 Rough Carpentry 4 0 03-Mar-20 A 06-Mar-20 A

3322B-190 Rough Carpentry 3 0 03-Mar-20 A 05-Mar-20 A

3322A-190 Rough Carpentry 3 0 03-Mar-20 A 11-Mar-20 A

G038-160 Demo 1 0 04-Mar-20 A 06-Mar-20 A

G322A-190 Demo 5 0 04-Mar-20 A 05-Mar-20 A

2147-100 Notify GSA of Pending Work 1 0 04-Mar-20 A 05-Mar-20 A

3306-100 Notify GSA of Pending Work 0 0 04-Mar-20 A

3242-230 Finish & Paint 2 0 04-Mar-20 A 05-Mar-20 A

3242-250 Electric Demo 1 0 04-Mar-20 A 04-Mar-20 A

G038-120 Notify GSA of Pending Work 0 0 05-Mar-20 A

G123-120 Notify GSA of Pending Work 0 0 05-Mar-20 A

3316-190 Rough Carpentry 5 0 05-Mar-20 A 06-Mar-20 A

5139-100 Notify GSA of Pending Work 0 0 05-Mar-20 A

5242-100 Notify GSA of Pending Work 0 0 05-Mar-20 A

4137A-240 Rough Carpentry 2 0 05-Mar-20 A 06-Mar-20 A

4137A-100 Notify GSA of Pending Work 0 0 05-Mar-20 A

4304-120 Demo Wall 1 0 05-Mar-20 A 05-Mar-20 A

2316-150 Rough Carpentry 2 0 05-Mar-20 A 06-Mar-20 A

3242-260 Rough-in Electrical 2 0 05-Mar-20 A 06-Mar-20 A

3324-210 Electrical R/I 3 0 05-Mar-20 A 16-Mar-20 A

G233-120 Notify GSA of Pending Work 0 0 06-Mar-20 A

G038-170 Rough Carpentry 2 0 06-Mar-20 A 10-Mar-20 A

G123-180 Millwork Demo 1 0 06-Mar-20 A 06-Mar-20 A

2137-360 Install Lights New 2x2 1 0 06-Mar-20 A 06-Mar-20 A

2316-180 Install Lights Reused 2x2 1 0 06-Mar-20 A 06-Mar-20 A

3137-360 Listall Lights New 2x2 1 0 06-Mar-20 A 06-Mar-20 A

3307-180 Set-up & Demo 1 0 06-Mar-20 A 06-Mar-20 A

3307-190 Rough Carpentry 2 0 06-Mar-20 A 13-Mar-20 A

1218-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4139-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4137A-270 Electrical R/I 2 0 06-Mar-20 A 06-Mar-20 A

4137A-280 Finish & Paint 1 0 06-Mar-20 A 06-Mar-20 A

4137A-120 GSA Inspect & Accept Phase 1 0 0 06-Mar-20 A

4137B-230 Rough Carpentry 1 0 06-Mar-20 A 06-Mar-20 A

4137B-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4137B-210 Duct Install 2 0 06-Mar-20 A 09-Mar-20 A

4137B-260 Install Lights New 2x2 1 0 06-Mar-20 A 06-Mar-20 A

4137B-270 Electrical R/I 2 0 06-Mar-20 A 07-Mar-20 A

4300-230 Rough Carpentry 2 0 06-Mar-20 A 07-Mar-20 A

4300-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4304-130 Electrical R/I 1 0 06-Mar-20 A 06-Mar-20 A

4304-140 Repare and Paint Wall 2 0 06-Mar-20 A 06-Mar-20 A

4304-150 Electrical Final 5 0 06-Mar-20 A 06-Mar-20 A

3322B-200 Electrical R/I 1 0 06-Mar-20 A 06-Mar-20 A

3322A-200 Electrical R/I 1 0 06-Mar-20 A 09-Mar-20 A

G233-160 Millwork Demo 1 0 09-Mar-20 A 09-Mar-20 A

G233-170 Rough Carpentry 2 0 09-Mar-20 A 11-Mar-20 A

G123-190 Rough Carpentry 2 0 09-Mar-20 A 12-Mar-20 A

2137-120 GSA Inspect & Accept Phase 1 0 0 09-Mar-20 A

3151B-210 Finish & Paint 2 0 09-Mar-20 A 10-Mar-20 A

3001-210 Finish & Paint 2 0 09-Mar-20 A 09-Mar-20 A

5242-170 Electrical R/I 2 0 09-Mar-20 A 10-Mar-20 A

2151B-260 Electrical Finish 2 0 09-Mar-20 A 10-Mar-20 A

3242-120 GSA Inspect & Accept Phase 1 5 0 09-Mar-20 A 10-Mar-20 A

3001-350 Install Lights Reused 2x2 1 0 09-Mar-20 A 09-Mar-20 A

3306-180 Set-up & Demo 1 0 09-Mar-20 A 09-Mar-20 A

5151B-270 Install Lights Reused 2x2 1 0 09-Mar-20 A 09-Mar-20 A

G003A-190 Rough Carpentry 3 0 10-Mar-20 A 16-Mar-20 A

G003A-220 Millwork Demo 1 0 10-Mar-20 A 10-Mar-20 A

G139-110 Notify GSA of Pending Work 0 0 10-Mar-20 A

3306-190 Rough Carpentry 2 0 10-Mar-20 A 11-Mar-20 A

1238-170 Notify GSA of Pending Work 0 0 10-Mar-20 A

2151B-120 GSA Inspect & Accept Phase 1 0 0 11-Mar-20 A

3306-210 Electrical R/I 2 0 11-Mar-20 A 12-Mar-20 A

7240-100 Notify GSA of Pending Work 0 0 11-Mar-20 A

G233-180 Finish & Paint 2 0 12-Mar-20 A 13-Mar-20 A

G038-180 Finish & Paint 2 0 12-Mar-20 A 12-Mar-20 A

3139-100 Notify GSA of Pending Work 0 0 12-Mar-20 A

4137B-120 GSA Inspect & Accept Phase 1 0 0 12-Mar-20 A

G123-200 Finish & Paint 2 0 13-Mar-20 A 16-Mar-20 A

G233-220 Punch & Turnover Phase 1 1 0 16-Mar-20 A 16-Mar-20 A

G038-130 GSA Inspect & Accept Phase 1 0 0 16-Mar-20 A

G123-140 GSA Inspect & Accept Phase 1 1 0 16-Mar-20 A 16-Mar-20 A

SUB-05 Door Submittal 5 0 16-Mar-20 A 27-Mar-20 A
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6249-150 Set/Protect/Demo 3 0 16-Mar-20 A 18-Mar-20 A

6331-180 Set/Protect/Demo 3 0 16-Mar-20 A 18-Mar-20 A

A1000 Vendor/Material Buy-Out 10 1 16-Mar-20 A 29-Jun-20

2139-140 Finish & Paint 2 0 16-Mar-20 A 18-Mar-20 A

3307-200 Finish & Paint 2 0 16-Mar-20 A 17-Mar-20 A

3316-220 Hang/Finish & Paint Base 2 0 16-Mar-20 A 17-Mar-20 A

3316-230 Punch & Turnover Phase1 1 0 16-Mar-20 A 16-Mar-20 A

3306-200 Finish & Paint 2 0 16-Mar-20 A 17-Mar-20 A

3306-280 Punch & Turnover Phase 1 1 0 16-Mar-20 A 17-Mar-20 A

3324-200 Finish & Paint 4 0 16-Mar-20 A 19-Mar-20 A

3322B-230 Finish & Paint 5 0 16-Mar-20 A 20-Mar-20 A

3322A-230 Finish & Paint 2 0 16-Mar-20 A 20-Mar-20 A

7240-200 Set-up & Demo 3 0 16-Mar-20 A 18-Mar-20 A

7139-110 Set-up & Demo 3 0 16-Mar-20 A 18-Mar-20 A

1238-270 Electrical R/I & Inspect 1 0 16-Mar-20 A 16-Mar-20 A

5139-170 Set Up & Demo 1 0 16-Mar-20 A 16-Mar-20 A

SUB-02 Window Wall Submittal 3 0 16-Mar-20 A 18-Mar-20 A

G233-230 Motir Inspect & Approve 1 0 17-Mar-20 A 17-Mar-20 A

G003A-200 Finish & Paint 3 0 17-Mar-20 A 20-Mar-20 A

3307-130 GSA Inspect & Accept Phase 1 0 0 17-Mar-20 A

3307-290 Punch & Turnover Phase 1 1 0 17-Mar-20 A 17-Mar-20 A

3316-200 Motir Inspect & Approve 1 0 17-Mar-20 A 17-Mar-20 A

3306-120 GSA Inspect & Accept Phase 1 0 0 17-Mar-20 A

7240-210 Rough Carpentry 3 0 17-Mar-20 A 19-Mar-20 A

1238-250 Patch/Paint Cleanup 2 0 17-Mar-20 A 18-Mar-20 A

5139-210 Rough Carpentry 3 0 17-Mar-20 A 19-Mar-20 A

G139-160 Set/Protect/Demo 3 0 18-Mar-20 A 20-Mar-20 A

6249-120 Finish & Paint 3 0 18-Mar-20 A 20-Mar-20 A

6331-190 Finish & Paint 3 0 18-Mar-20 A 20-Mar-20 A

3139-120 Set-up & Demo 3 0 18-Mar-20 A 20-Mar-20 A

1218-120 Set/Protect Demo 3 0 18-Mar-20 A 20-Mar-20 A

7240-230 Electrical R/I Inspect 5 4 19-Mar-20 A 02-Jul-20

7139-120 Rough Carpentry 3 1 19-Mar-20 A 30-Jun-20

1238-260 Punch & Turnover Phase 1 1 0 19-Mar-20 A 19-Mar-20 A

5139-240 Electrical R/I 2 0 19-Mar-20 A 20-Mar-20 A

G233-110 Prelim. Turnover 0 0 20-Mar-20 A

G233-280 GSA Inspect & Accept Phase 1 0 0 20-Mar-20 A

G139-140 Rough Carpentry 3 2 20-Mar-20 A 01-Jul-20

6249-130 Punch & Turnover Phase 1 1 0 20-Mar-20 A 20-Mar-20 A

3139-150 Rough Carpentry 3 2 20-Mar-20 A 01-Jul-20

3324-130 GSA Inspect & Accept Phase 1 0 0 20-Mar-20 A

7139-180 Electrical R/I 3 2 20-Mar-20 A 01-Jul-20

1218-130 Rough Carpentry 3 2 20-Mar-20 A 01-Jul-20

5139-250 Finish & Paint 1 0 20-Mar-20 A 20-Mar-20 A

SUB-20 Millwork Submittal 15 0 23-Mar-20 A 10-Apr-20 A

A1010 Signage Package Complete 14 10 23-Mar-20 A 13-Jul-20

2151A-260 Electrical Finish 2 0 24-Mar-20 A 25-Mar-20 A

2151A-120 GSA Inspect & Accept Phase 1 0 0 25-Mar-20 A

FAB-02 Window Wall Fab & Deliver 0 0 30-Mar-20 A 29-Jun-20

SUB-11 Carpet Submittal 2 4 10-Apr-20 A 02-Jul-20

FAB-26 Fab & Deliver Millwork 14 7 13-Apr-20 A 08-Jul-20

G233-290 IT Pull & Triminate Cables 1 1 29-Jun-20 29-Jun-20

G003A-210 Electrical R/I & Install 2x2 Lights 1 1 29-Jun-20 29-Jun-20

G003A-290 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

G123-310 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

G322A-220 Listall Lights Reuse 2x4 1 1 29-Jun-20 29-Jun-20

SUB-14 Demountable Partition Submittal 10 10 29-Jun-20 13-Jul-20

SUB-12 Lights Submittal 2x2 and 2x4 Lay-in 1 1 29-Jun-20 29-Jun-20

SUB-17 Light Fixture Submittal Linear Pendant 3 lights 3 3 29-Jun-20 01-Jul-20

SUB-18 Light Fixture Submittal New 1x4 Pendant 3 3 29-Jun-20 01-Jul-20

SUB-19 Light Fixture Submittal Essence Pendant 3 3 29-Jun-20 01-Jul-20

6331-200 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

A1050 Mechanical Buy-Out 15 15 29-Jun-20 20-Jul-20

A1060 Fire Alarm Buy-Out 20 20 29-Jun-20 27-Jul-20

A1070 Sprinkler Buy-Out 20 20 29-Jun-20 27-Jul-20

FAB-03 Laminate Wall Panels Fab & Deliver 6 6 29-Jun-20 07-Jul-20

FAB-05 Door Fab & Deliver 20 20 29-Jun-20 27-Jul-20

FAB-22 Window Wall Material Shakeout 5 5 29-Jun-20 06-Jul-20

FAB-20 Light Fab & Deliver Drum Pendant (Soils) 5 5 29-Jun-20 06-Jul-20

2242-370 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2137-350 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2139-160 Punch & Turnover 1 1 29-Jun-20 29-Jun-20

2151A-340 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2348-120 Set-up & Demo 3 3 29-Jun-20 01-Jul-20

2326-1-110 HVAC Balance 1 1 29-Jun-20 29-Jun-20

2151B-340 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2338-150 Punch & Turnover 1 1 29-Jun-20 29-Jun-20

3137-270 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3307-300 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3242-270 Electrical Finish 2 2 29-Jun-20 30-Jun-20

3242-380 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3001-360 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

3306-290 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3139-130 Millwork Modification 2 2 29-Jun-20 30-Jun-20

3324-290 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3147-180 Set/Protect/Demo 3 3 29-Jun-20 01-Jul-20

3322B-260 Install Lights New 2x2 1 1 29-Jun-20 29-Jun-20

3322B-290 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

3322A-260 Install Lights New 2x2 2 2 29-Jun-20 30-Jun-20

3322A-290 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

7037-180 Lights Install Reused 2x2 1 1 29-Jun-20 29-Jun-20

7037-310 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

7021-280 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

7032-100 Notify GSA of Pending Work 0 0 29-Jun-20

1238-280 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

5151B-290 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20
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5139-260 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

5118-230 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

5242-150 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

4242-320 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4151B-270 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4128A/B-300 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4137A-290 IT Pull & Terminate Cable 2 2 29-Jun-20 30-Jun-20

4044-220 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

4137B-280 IT Pull & Terminate Cable 2 2 29-Jun-20 30-Jun-20

4151A-140 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4216A-210 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4328-180 Rough Carpentry 2 2 29-Jun-20 30-Jun-20

4328-280 Set/Protect/Demo 2 2 29-Jun-20 30-Jun-20

4330-180 Rough Carpentry 2 2 29-Jun-20 30-Jun-20

4304-110 GSA Inspect & Accept Phase 1 5 5 29-Jun-20 06-Jul-20

Child-100 Install New Fire Rated Doors 15 15 29-Jun-20 20-Jul-20

Child-130 Install New Cubbies 10 10 29-Jun-20 13-Jul-20

SUB-01 Fabric Wall Panel Submittal 5 5 29-Jun-20 07-Jul-20

SUB-04 Signage Submittal 5 5 29-Jun-20 07-Jul-20

SUB-07 Acoustic Wall Panels Submittal 5 5 29-Jun-20 07-Jul-20

SUB-16 7th Floor Acoustical Treatment Submittal 10 10 29-Jun-20 14-Jul-20

FAB-12 Lights Fab & Deliver 2x2 & 2x4 Layin 5 5 30-Jun-20 07-Jul-20

2139-180 Motir Inspect & Approve 1 1 30-Jun-20 30-Jun-20

2348-130 Rough Carpentry 3 3 30-Jun-20 02-Jul-20

2326-1-120 Punch & Turnover 1 1 30-Jun-20 30-Jun-20

2338-160 Motir Inspect & Approve 1 1 30-Jun-20 30-Jun-20

3322B-270 Balance HVAC 1 1 30-Jun-20 30-Jun-20

7139-130 Finish & Paint 4 4 30-Jun-20 07-Jul-20

7240-220 Finish & Paint 3 3 30-Jun-20 06-Jul-20

FAB-24 Fab/Deliver Window Walls for Rooms 4328, 4330, 7240 30 30 01-Jul-20 12-Aug-20

2326-1-130 Motir Inspect & Approve 1 1 01-Jul-20 01-Jul-20

3139-200 Punch & Turnover Phase 2 1 1 01-Jul-20 01-Jul-20

3147-190 Rough Carpentry 3 3 01-Jul-20 06-Jul-20

3322B-280 Punch & Turnover 1 1 01-Jul-20 01-Jul-20

3322A-270 Balance HVAC 1 1 01-Jul-20 01-Jul-20

4330-190 Electrical R/I 2 2 01-Jul-20 02-Jul-20

4328-190 Electrical R/I 2 2 01-Jul-20 02-Jul-20

4328-290 IT Pull & Terminate Cable 2 2 01-Jul-20 02-Jul-20

4330-280 Electrical R/I 2 2 01-Jul-20 02-Jul-20

4330-290 IT Pull & Terminate Cables 2 2 01-Jul-20 02-Jul-20

G139-150 Electrical R/I 3 3 01-Jul-20 07-Jul-20

1218-140 Electrical R/I Inspect 3 3 01-Jul-20 07-Jul-20

3139-190 Electrical R/I Inspect 3 3 01-Jul-20 07-Jul-20

7139-240 IT Pull & Triminate Cables 2 2 01-Jul-20 06-Jul-20

G218-190 Install Linear Pendant Light 1 1 02-Jul-20 02-Jul-20

6331-170 Listall Lights Linear Pendant 1 1 02-Jul-20 02-Jul-20

FAB-17 Lights Fab & Deliver 1x4 Pendant (Lithonia) 20 20 02-Jul-20 30-Jul-20

FAB-18 Lights Fab & Deliver Essence Pendant 20 20 02-Jul-20 30-Jul-20

FAB-19 Light Fab & Deliver  Linear Pendant 3 lights (Donona) 0 0 02-Jul-20 02-Jul-20

2348-140 Electrical R/I Inspect 5 5 02-Jul-20 09-Jul-20

3147-170 Install Light Linear Pendant 1 1 02-Jul-20 02-Jul-20

3322A-280 Punch & Turnover 1 1 02-Jul-20 02-Jul-20

G139-170 Finish & Paint 3 3 02-Jul-20 08-Jul-20

1218-170 Finish & Paint 2 2 02-Jul-20 07-Jul-20

3139-140 Finish & Paint 3 3 02-Jul-20 08-Jul-20

FAB-11 Carpet Fab & Deliver 40 40 06-Jul-20 28-Aug-20

4328-200 Prelim. Turnover 1 1 06-Jul-20 06-Jul-20

4330-200 Prelim. Turnover 1 1 06-Jul-20 06-Jul-20

7240-310 Punch & Turnover Phase 1 1 1 06-Jul-20 07-Jul-20

7240-320 IT Pull & Terminate Cables 2 2 06-Jul-20 08-Jul-20

4328-120 GSA Inspect & Accept Phase 1 0 0 06-Jul-20

G123-270 Window Wall Install 3 3 07-Jul-20 09-Jul-20

3147-200 Electrical R/I Inspect 3 3 07-Jul-20 09-Jul-20

7244-100 Notify GSA of Pending Work 0 0 07-Jul-20

7244-170 Install Ligths Drum Pendant 5 5 07-Jul-20 13-Jul-20

4250-120 Light Fixture Install Drum Pendant 5 5 07-Jul-20 13-Jul-20

1218-150 Punch & Turnover 1 1 07-Jul-20 08-Jul-20

7139-150 Window Wall Install 3 3 07-Jul-20 10-Jul-20

7139-140 Punch & Turnover Phase 1 1 1 07-Jul-20 08-Jul-20

7240-120 GSA Inspect & Accept Phase 1 0 0 07-Jul-20

FAB-01 Fabric Wall Panels Fab & Deliver 30 30 07-Jul-20 18-Aug-20

FAB-04 Signage Fab & Delivery 20 20 07-Jul-20 04-Aug-20

FAB-07 Acoustic Wall Panels Fab & Deliver 30 30 07-Jul-20 18-Aug-20

G218-160 Laminate Wall Panels Install 1 1 08-Jul-20 08-Jul-20

G322A-180 Laminate Wall Panels Install 1 1 08-Jul-20 08-Jul-20

2348-150 Finish & Paint 3 3 08-Jul-20 10-Jul-20

3307-280 Install Lights New 2x2 1 1 08-Jul-20 08-Jul-20

3147-210 Finish & Paint 2 2 08-Jul-20 09-Jul-20

7021-210 Laminate Wall Panels Install 1 1 08-Jul-20 08-Jul-20

4137A-260 Install Lights New 2x2 1 1 08-Jul-20 08-Jul-20

G139-240 IT Pull & Triminate Cables 2 2 08-Jul-20 10-Jul-20

1218-160 Motir Inspect & Approve 1 1 08-Jul-20 09-Jul-20

3139-170 Punch & Turnover Phase 1 1 1 08-Jul-20 09-Jul-20

7028-270 Notify GSA of Pending Work 0 0 08-Jul-20

3322-100 Install Millwork 3 3 09-Jul-20 13-Jul-20

7026-230 Laminate Wall Panels Install 1 1 09-Jul-20 09-Jul-20

4244-120 Install Millwork 5 5 09-Jul-20 15-Jul-20

G139-230 GSA Inspect & Accept Phase 1 0 0 09-Jul-20

1218-110 GSA Inspect & Accept 0 0 09-Jul-20

2242-350 Window Wall Install 3 3 09-Jul-20 14-Jul-20

3139-180 Motir Inspect & Approve 1 1 09-Jul-20 10-Jul-20

3139-210 GSA Inspect & Accept Phase 1 5 5 09-Jul-20 16-Jul-20

G040-180 Window Wall Install 3 3 10-Jul-20 14-Jul-20

G123-280 Flooring Installation 1 1 10-Jul-20 10-Jul-20

G123-290 Ballance HVAC 5 5 10-Jul-20 16-Jul-20

2348-200 IT Pull & Triminate Cables 2 2 10-Jul-20 13-Jul-20
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IT Pull & Terminate Cables

IT Pull & Triminate Cables
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Electrical R/I
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Electrical R/I

IT Pull & Terminate Cables

Electrical R/I

Electrical R/I Inspect

Electrical R/I Inspect

IT Pull & Triminate Cables

Install Linear Pendant Light

Listall Lights Linear Pendant

Lights Fab & Deliver 1x4 Pendant (Lithonia)

Lights Fab & Deliver Essence Pendant

Light Fab & Deliver  Linear Pendant 3 lights (Donona)

Electrical R/I Inspect

Install Light Linear Pendant

Punch & Turnover

Finish & Paint

Finish & Paint

Finish & Paint

Carpet Fab & Deliver

Prelim. Turnover

Prelim. Turnover

Punch & Turnover Phase 1

IT Pull & Terminate Cables

GSA Inspect & Accept Phase 1

Window Wall Install

Electrical R/I Inspect

Notify GSA of Pending Work

Install Ligths Drum Pendant

Light Fixture Install Drum Pendant

Punch & Turnover

Window Wall Install

Punch & Turnover Phase 1

GSA Inspect & Accept Phase 1

Fabric Wall Panels Fab & Deliver

Signage Fab & Delivery

Acoustic Wall Panels Fab & Deliver

Laminate Wall Panels Install

Laminate Wall Panels Install

Finish & Paint

Install Lights New 2x2

Finish & Paint

Laminate Wall Panels Install

Install Lights New 2x2

IT Pull & Triminate Cables

Motir Inspect & Approve

Punch & Turnover Phase 1

Notify GSA of Pending Work

Install Millwork

Laminate Wall Panels Install

Install Millwork
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Window Wall Install

Motir Inspect & Approve

GSA Inspect & Accept Phase 1

Window Wall Install
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Ballance HVAC

IT Pull & Triminate Cables
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3147-120 GSA Inspect & Accept Phase 1 5 5 10-Jul-20 16-Jul-20

3147-140 Laminate Wall Panels Install 1 1 10-Jul-20 10-Jul-20

3139-110 GSA Inspect & Accept Phase 2 0 0 10-Jul-20

7139-170 Laminate Wall Panels Install 1 1 10-Jul-20 13-Jul-20

7139-160 Balance HVAC 2 2 10-Jul-20 14-Jul-20

2348-160 Punch & Turnover Phase 1 1 1 13-Jul-20 13-Jul-20

3147-150 Punch & Turnover Phase 2 1 1 13-Jul-20 13-Jul-20

7037-290 Notify GSA of Pending Work 0 0 13-Jul-20

3137-310 Window Wall Install 3 3 13-Jul-20 16-Jul-20

7028-210 Laminate Wall Panels Install 1 1 13-Jul-20 14-Jul-20

7244-120 GSA Inspect & Accept Phase 1 0 0 13-Jul-20

G038-175 Window Wall Install 3 3 14-Jul-20 16-Jul-20

A1020 Signage Prepare, Review, Approval 20 20 14-Jul-20 10-Aug-20

FAB-14 Demountable Partition Fab & Deliver 35 35 14-Jul-20 31-Aug-20

2348-110 GSA Inspect & Accept Phase 1 5 5 14-Jul-20 20-Jul-20

3147-160 Motir Inspect & Approve 1 1 14-Jul-20 14-Jul-20

3322-110 Punch & Turnover 1 1 14-Jul-20 14-Jul-20

7024-280 Notify GSA of Pending Work 0 0 14-Jul-20

2242-310 Laminate Wall Panels Install 1 1 14-Jul-20 15-Jul-20

2322-150 Laminate Wall Panels Install 1 1 14-Jul-20 15-Jul-20

2322-100 Notify GSA of Pending Work 0 0 14-Jul-20

FAB-16 7th Floor Acoustical Treatment Fab & Deliver 25 25 14-Jul-20 18-Aug-20

3147-110 GSA Inspect & Accept Phase 2 0 0 14-Jul-20

G040-230 Laminate Wall Panels Install 1 1 15-Jul-20 15-Jul-20

G040-260 Balance HVAC 2 2 15-Jul-20 16-Jul-20

G040-250 Flooring Installation 1 1 15-Jul-20 15-Jul-20

3322-120 Motir Inspect & Approve 5 5 15-Jul-20 21-Jul-20

2348-170 Laminate Wall Panels Install 1 1 15-Jul-20 16-Jul-20

3001-310 Window Wall Install 3 3 15-Jul-20 20-Jul-20

4300-270 Notify GSA of Pending Work 0 0 15-Jul-20

G233-200 Laminate Wall Panels Install 1 1 16-Jul-20 16-Jul-20

G003A-240 Window Wall Install 3 3 16-Jul-20 20-Jul-20

G123-250 Laminate Wall Panels Install 1 1 16-Jul-20 16-Jul-20

7037-210 Laminate Wall Panels Install 1 1 16-Jul-20 16-Jul-20

3137-320 Laminate Wall Panels Install 1 1 16-Jul-20 17-Jul-20

4335-100 Notify GSA of Pending Work 0 0 16-Jul-20

4335-200 Window Wall Install 3 3 16-Jul-20 21-Jul-20

G038-200 Balance HVAC 2 2 17-Jul-20 20-Jul-20

G038-210 Laminate Wall Panels Install 1 1 17-Jul-20 17-Jul-20

G038-230 Flooring Installation 1 1 17-Jul-20 17-Jul-20

G123-300 Punch & Turnover 1 1 17-Jul-20 17-Jul-20

7024-210 Laminate Wall Panels Install 1 1 17-Jul-20 17-Jul-20

2151B-320 Window Wall Install 3 3 17-Jul-20 22-Jul-20

3137-300 Fabric Wall Panels Install 5 5 17-Jul-20 24-Jul-20

G123-110 GSA Inspect & Accept Phase 2 0 0 17-Jul-20

6249-100 Notify GSA of Pending Work 0 0 20-Jul-20

6249-170 Window Wall Install 3 3 20-Jul-20 22-Jul-20

3001-320 Punch & Turnover 1 1 20-Jul-20 21-Jul-20

4300-190 Window Wall Install 3 3 20-Jul-20 23-Jul-20

G003A-250 Balance HVAC 2 2 21-Jul-20 22-Jul-20

G003A-260 Laminate Wall Panels Install 1 1 21-Jul-20 21-Jul-20

SUB-26 Mechanical Submittals 10 10 21-Jul-20 03-Aug-20

2326-120 HVAC Balance 1 1 21-Jul-20 21-Jul-20

2151A-290 Window Wall Install 3 3 21-Jul-20 24-Jul-20

3001-330 Motir Inspect & Approve 1 1 21-Jul-20 22-Jul-20

2326-130 Punch & Turnover 1 1 22-Jul-20 22-Jul-20

3307-230 Window Wall Install 3 3 22-Jul-20 27-Jul-20

3001-110 GSA Inspect & Accept Phase 2 0 0 22-Jul-20

G003A-270 Punch & Turnover 1 1 23-Jul-20 23-Jul-20

6249-180 Punch & Turnover Phase 2 1 1 23-Jul-20 23-Jul-20

2326-140 Motir Inspect & Approve 1 1 23-Jul-20 23-Jul-20

1033-100 Notify GSA of Pending Work 0 0 23-Jul-20

2137-320 Window Wall Install 3 3 23-Jul-20 28-Jul-20

4300-220 Balance HVAC 1 1 23-Jul-20 24-Jul-20

2326-110 GSA Inspect & Accept 0 0 23-Jul-20

G003A-280 Motir Inspect & Approve 1 1 24-Jul-20 24-Jul-20

6249-190 Motir Inspect & Approve 1 1 24-Jul-20 24-Jul-20

3137-330 Punch & Turnover 1 1 24-Jul-20 27-Jul-20

3137-370 IT Install Monitors 1 1 24-Jul-20 27-Jul-20

3306-240 Window Wall Install 3 3 24-Jul-20 29-Jul-20

G003A-110 GSA Inspect & Accept Phase 2 0 0 24-Jul-20

6249-110 GSA Inspect & Accept Phase 2 0 0 24-Jul-20

3137-340 Motir Inspect & Approve 1 1 27-Jul-20 28-Jul-20

5151B-210 Window Wall Install 3 3 27-Jul-20 30-Jul-20

SUB-36 Fire Alarm Submittal 15 15 28-Jul-20 17-Aug-20

SUB-46 Sprinkler Submittal 15 15 28-Jul-20 17-Aug-20

2316-160 Door Install 1 1 28-Jul-20 28-Jul-20

1033-160 Door Install 1 1 28-Jul-20 28-Jul-20

2137-290 Laminate Wall Panels Install 1 1 28-Jul-20 29-Jul-20

2137-330 Flooring Installation 2 2 28-Jul-20 30-Jul-20

3137-110 GSA Inspect & Accept Phase 2 0 0 28-Jul-20

2316-140 Punch & Turnover 1 1 29-Jul-20 29-Jul-20

1033-170 Lock Install 0 0 29-Jul-20 29-Jul-20

1033-180 Punch & Turnover 1 1 29-Jul-20 29-Jul-20

2151A-310 Laminate Wall Panels Install 1 1 29-Jul-20 30-Jul-20

3306-220 Balance HVAC 2 2 29-Jul-20 31-Jul-20

5151A-210 Window Wall Install 3 3 29-Jul-20 03-Aug-20

2316-170 Motir Inspect & Approve 1 1 30-Jul-20 30-Jul-20

1033-190 Motir Inspect & Approve 1 1 30-Jul-20 30-Jul-20

2151B-290 Laminate Wall Panels Install 1 1 30-Jul-20 31-Jul-20

5118-100 Notify GSA of Pending Work 0 0 30-Jul-20

2316-110 GSA Inspect & Accept 0 0 30-Jul-20

1033-110 GSA Inspect & Accept 0 0 30-Jul-20

2147-110 Install New Lights 3 3 31-Jul-20 04-Aug-20

3316-210 Listall Light New Pendant 1 1 31-Jul-20 31-Jul-20

3324-280 Listall Lights New Pendant 1 1 31-Jul-20 31-Jul-20
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Laminate Wall Panels Install

Window Wall Install

Notify GSA of Pending Work

Laminate Wall Panels Install

Window Wall Install

Laminate Wall Panels Install

Laminate Wall Panels Install

Laminate Wall Panels Install

Notify GSA of Pending Work

Window Wall Install

Balance HVAC

Laminate Wall Panels Install

Flooring Installation

Punch & Turnover

Laminate Wall Panels Install

Window Wall Install

Fabric Wall Panels Install

GSA Inspect & Accept Phase 2

Notify GSA of Pending Work

Window Wall Install

Punch & Turnover

Window Wall Install
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Laminate Wall Panels Install

Mechanical Submittals

HVAC Balance

Window Wall Install

Motir Inspect & Approve

Punch & Turnover

Window Wall Install

GSA Inspect & Accept Phase 2

Punch & Turnover

Punch & Turnover Phase 2

Motir Inspect & Approve

Notify GSA of Pending Work

Window Wall Install

Balance HVAC

GSA Inspect & Accept

Motir Inspect & Approve

Motir Inspect & Approve

Punch & Turnover

IT Install Monitors

Window Wall Install

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

Motir Inspect & Approve

Window Wall Install

Fire Alarm Submittal

Sprinkler Submittal

Door Install

Door Install

Laminate Wall Panels Install

Flooring Installation

GSA Inspect & Accept Phase 2

Punch & Turnover

Lock Install

Punch & Turnover
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Window Wall Install
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Install New Lights
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7024-180 Lights Install 1x4 Pendant 1 1 31-Jul-20 31-Jul-20

7026-200 Lights Install 1x4 Pendant 1 1 31-Jul-20 31-Jul-20

7021-180 Lights Install 1 1 31-Jul-20 31-Jul-20

7032-170 Install Lights 1x4 Pendant 1 1 31-Jul-20 31-Jul-20

7028-180 Lights Install 1 1 31-Jul-20 31-Jul-20

1238-240 Install Light Chandelier 1 1 31-Jul-20 31-Jul-20

3151B-290 Laminate Wall Panels Install 1 1 31-Jul-20 03-Aug-20

5139-200 Window Wall Install 3 3 31-Jul-20 05-Aug-20

3316-120 GSA Inspect & Accept Phase 1 0 0 31-Jul-20

7032-120 GSA Inspect & Accept Phase 1 1 1 03-Aug-20 03-Aug-20

3307-260 Laminate Wall Panels Install 1 1 03-Aug-20 04-Aug-20

FAB-10 Duct Fab & Deliver 5 5 04-Aug-20 10-Aug-20

FAB-13 Return-Air Grill Fab & Deliver 5 5 04-Aug-20 10-Aug-20

7024-200 Return-Air Grill Install 1 1 04-Aug-20 04-Aug-20

3307-240 Balance HVAC 2 2 04-Aug-20 06-Aug-20

3316-160 Laminate Wall Panels Install 1 1 04-Aug-20 05-Aug-20

5118-200 Window Wall Install 3 3 04-Aug-20 07-Aug-20

G000-410 Signage Install 10 10 04-Aug-20 18-Aug-20

G000-420 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

6000-170 Signage Install 10 10 04-Aug-20 18-Aug-20

6000-180 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

2000-330 Signage Install 10 10 04-Aug-20 18-Aug-20

3000-290 Signage Install 10 10 04-Aug-20 18-Aug-20

7000-120 Signage Install 10 10 04-Aug-20 18-Aug-20

1000-370 Signage Install 10 10 04-Aug-20 18-Aug-20

1000-380 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

5000-210 Signage Install 10 10 04-Aug-20 18-Aug-20

5000-220 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

4000-250 Signage Install 10 10 04-Aug-20 18-Aug-20

4000-260 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

2147-120 Punch & Turnover 1 1 05-Aug-20 05-Aug-20

2147-140 IT Pull & Triminate Cables 1 1 05-Aug-20 05-Aug-20

7024-260 Punch & Turnover 1 1 05-Aug-20 05-Aug-20

3001-290 Laminate Wall Panels Install 1 1 05-Aug-20 06-Aug-20

3306-250 Laminate Wall Panels Install 1 1 05-Aug-20 06-Aug-20

7024-270 Prelim. Turnover 0 0 05-Aug-20

7024-120 GSA Inspect & Accept Phase 1 0 0 05-Aug-20

G218-100 Notify GSA of Pending Work 0 0 06-Aug-20

G474-100 Notify GSA of Pending Work 0 0 06-Aug-20

2147-130 Motir Inspect & Approve 1 1 06-Aug-20 06-Aug-20

3324-220 Laminate Wall Panels Install 1 1 06-Aug-20 07-Aug-20

4242-270 Window Wall Install 3 3 06-Aug-20 11-Aug-20

3151A-290 Laminate Wall Panels Install 1 1 07-Aug-20 10-Aug-20

G218-140 Duct Install 2 2 11-Aug-20 12-Aug-20

G474-140 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

A1030 Signage Fabrication 15 15 11-Aug-20 31-Aug-20

2318-150 Balance HVAC 1 1 11-Aug-20 11-Aug-20

2318-180 Listall Lights Reused 2x2 1 1 11-Aug-20 11-Aug-20

3137-280 Duct Install 2 2 11-Aug-20 12-Aug-20

7037-200 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7026-220 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7021-200 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7028-200 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

4216B-210 Duct Install 2 2 11-Aug-20 12-Aug-20

4300-180 Duct Install 2 2 11-Aug-20 12-Aug-20

4242-260 Acoustic Wall  Panels Install 1 1 11-Aug-20 12-Aug-20

G474-170 Install Lights Reused 2x4 1 1 12-Aug-20 12-Aug-20

2318-160 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7037-300 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7026-290 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7021-260 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7028-190 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7037-270 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7037-190 Prelim. Turnover 0 0 12-Aug-20

7026-300 Prelim. Turnover 0 0 12-Aug-20

7026-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7021-270 Prelim. Turnover 0 0 12-Aug-20

7021-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7028-260 Prelim. Turnover 0 0 12-Aug-20

7028-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

4300-260 Prelim. Turnover 0 0 12-Aug-20

4300-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

G218-150 Balance HVAC 1 1 13-Aug-20 13-Aug-20

G474-150 Punch & Turnover 1 1 13-Aug-20 13-Aug-20

2318-170 Motir Inspect & Approve 1 1 13-Aug-20 13-Aug-20

3137-290 Balance HVAC 1 1 13-Aug-20 13-Aug-20

7240-270 Window Wall Install 3 3 13-Aug-20 17-Aug-20

4216B-200 Window Wall Install 3 3 13-Aug-20 17-Aug-20

4216B-270 IT Pull & Terminate Cables 2 2 13-Aug-20 14-Aug-20

4328-220 Window Wall Install 3 3 13-Aug-20 17-Aug-20

4330-220 Window Wall Install 3 3 13-Aug-20 17-Aug-20

G233-240 Notify GSA of Pending Work 0 0 13-Aug-20

5147-010 Notify GSA of Pending Work 1 1 13-Aug-20 14-Aug-20

2318-110 GSA Inspect & Accept 0 0 13-Aug-20

3137-120 GSA Inspect & Accept Phase 1 0 0 13-Aug-20

G218-170 Punch & Turnover 1 1 14-Aug-20 14-Aug-20

G474-160 Motir Inspect & Approve 1 1 14-Aug-20 14-Aug-20

4216A-230 Window Wall Install 3 3 14-Aug-20 18-Aug-20

5147-020 Finish & Paint 2 2 14-Aug-20 18-Aug-20

G474-110 GSA Inspect & Accept 0 0 14-Aug-20

G218-180 Motir Inspect & Approve 1 1 17-Aug-20 17-Aug-20

G139-180 Window Wall Install 3 3 17-Aug-20 19-Aug-20

4151B-200 Window Wall Install 3 3 17-Aug-20 19-Aug-20

4216B-220 Balance HVAC 1 1 17-Aug-20 17-Aug-20

3242-310 Acoustic Wall  Panels Install 1 1 17-Aug-20 18-Aug-20

G218-110 GSA Inspect & Accept 0 0 17-Aug-20
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Lights Install 1x4 Pendant

Lights Install 1x4 Pendant

Lights Install

Install Lights 1x4 Pendant

Lights Install

Install Light Chandelier

Laminate Wall Panels Install

Window Wall Install

GSA Inspect & Accept Phase 1

GSA Inspect & Accept Phase 1

Laminate Wall Panels Install

Duct Fab & Deliver

Return-Air Grill Fab & Deliver

Return-Air Grill Install

Balance HVAC

Laminate Wall Panels Install

Window Wall Install

Signage Install

Wayfinding Paint

Signage Install

Wayfinding Paint

Signage Install

Signage Install

Signage Install

Signage Install

Wayfinding Paint

Signage Install

Wayfinding Paint

Signage Install

Wayfinding Paint

Punch & Turnover

IT Pull & Triminate Cables

Punch & Turnover

Laminate Wall Panels Install

Laminate Wall Panels Install

Prelim. Turnover

GSA Inspect & Accept Phase 1

Notify GSA of Pending Work

Notify GSA of Pending Work

Motir Inspect & Approve

Laminate Wall Panels Install

Window Wall Install

Laminate Wall Panels Install

Duct Install

Return-Air Grill Install

Signage Fabrication

Balance HVAC

Listall Lights Reused 2x2

Duct Install

Return-Air Grill Install

Return-Air Grill Install

Return-Air Grill Install

Return-Air Grill Install

Duct Install

Duct Install

Acoustic Wall  Panels Install

Install Lights Reused 2x4

Punch & Turnover

Punch & Turnover

Punch & Turnover

Punch & Turnover

Punch & Turnover

GSA Inspect & Accept Phase 1

Prelim. Turnover

Prelim. Turnover

GSA Inspect & Accept Phase 1

Prelim. Turnover

GSA Inspect & Accept Phase 1

Prelim. Turnover

GSA Inspect & Accept Phase 1

Prelim. Turnover

GSA Inspect & Accept Phase 1

Balance HVAC

Punch & Turnover

Motir Inspect & Approve

Balance HVAC

Window Wall Install

Window Wall Install

IT Pull & Terminate Cables

Window Wall Install

Window Wall Install

Notify GSA of Pending Work

Notify GSA of Pending Work

GSA Inspect & Accept

GSA Inspect & Accept Phase 1

Punch & Turnover

Motir Inspect & Approve

Window Wall Install

Finish & Paint

GSA Inspect & Accept

Motir Inspect & Approve

Window Wall Install

Window Wall Install

Balance HVAC

Acoustic Wall  Panels Install

GSA Inspect & Accept
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7240-240 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

7240-280 Balance HVAC 2 2 18-Aug-20 19-Aug-20

4151A-150 Window Wall Install 3 3 18-Aug-20 20-Aug-20

4216B-180 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

4328-230 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

4330-230 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

G233-210 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G038-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G003A-230 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G040-240 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G123-260 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G322A-170 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

6331-100 Notify GSA of Pending Work 0 0 18-Aug-20

6331-140 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

2242-330 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2242-380 IT Install Monitor 1 1 18-Aug-20 19-Aug-20

2137-310 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2151A-320 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2348-180 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2322-160 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2151B-310 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3151B-300 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3307-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3242-320 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3316-170 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3001-300 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3306-230 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3324-230 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3151A-300 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7244-140 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

7037-220 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

7024-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7026-240 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7139-190 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7021-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7032-140 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

7028-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

1238-210 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

5242-140 Acoustic Wall  Panels Install 2 2 18-Aug-20 20-Aug-20

5147-030 Fabric Wall Panels Install 2 2 18-Aug-20 20-Aug-20

4242-250 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7240-250 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

7240-260 Acoustic Wall  Panels Install 1 1 19-Aug-20 19-Aug-20

4137B-200 Window Wall Install 3 3 19-Aug-20 21-Aug-20

4216B-190 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4300-200 Laminate Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4328-240 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4330-240 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4330-300 IT Install Monitors 1 1 19-Aug-20 19-Aug-20

G233-260 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G233-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

G038-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G003A-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

G040-270 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G123-320 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

G322A-200 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

6331-150 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

2242-340 Laminate Wall Panels Install 1 1 19-Aug-20 20-Aug-20

2137-300 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2137-370 IT Install Monitors 1 1 19-Aug-20 20-Aug-20

2151A-300 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2151A-350 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

2348-190 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

2322-170 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2151B-300 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2151B-350 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3151B-380 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3307-250 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

3307-310 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3242-390 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3316-180 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

3306-260 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

3306-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3324-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3151A-410 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

7244-150 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7037-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7037-320 IT Install Monitors 1 1 19-Aug-20 20-Aug-20

7024-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7026-270 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7139-210 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

7021-230 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7032-180 Install Acoustic Ceiling Baffels 5 5 19-Aug-20 26-Aug-20

7028-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

1238-290 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

1238-220 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

4242-280 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

4242-330 It Install Monitor 1 1 19-Aug-20 20-Aug-20

G139-190 Fabric Wall Panels Install 3 3 20-Aug-20 24-Aug-20

7240-290 Punch & Turnover Phase 2 1 1 20-Aug-20 20-Aug-20

7240-330 IT Install Monitors 1 1 20-Aug-20 20-Aug-20

4335-180 Laminate Wall Panels Install 1 1 20-Aug-20 20-Aug-20

4151B-210 Install Lights Reused 2x2 1 1 20-Aug-20 20-Aug-20

4137A-200 Window Wall Install 3 3 20-Aug-20 24-Aug-20

4216B-240 Punch & Turnover 1 1 20-Aug-20 20-Aug-20

4216B-260 IT Install Monitors 1 1 20-Aug-20 20-Aug-20
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Laminate Wall Panels Install

Balance HVAC

Window Wall Install

Laminate Wall Panels Install

Laminate Wall Panels Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Notify GSA of Pending Work

Acoustic Wall  Panels Install

Fabric Wall Panels Install

IT Install Monitor

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Acoustic Wall  Panels Install

Acoustic Wall  Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Acoustic Wall  Panels Install

Fabric Wall Panels Install

Acoustic Wall  Panels Install

Acoustic Wall  Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

Acoustic Wall  Panels Install

Window Wall Install

Fabric Wall Panels Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Fabric Wall Panels Install

IT Install Monitors

Punch & Turnover

IT Install Monitor

Punch & Turnover

IT Install Monitor

Punch & Turnover

IT Install Monitor

Punch & Turnover

Punch & Turnover Phase 2

Laminate Wall Panels Install

Punch & Turnover

IT Install Monitors

Punch & Turnover

IT Install Monitor

Punch & Turnover Phase 2

Punch & Turnover

Punch & Turnover

IT Install Monitor

IT Install Monitor

Punch & Turnover Phase 2

IT Install Monitor

IT Install Monitor

Punch & Turnover Phase 2

Punch & Turnover Phase 2

IT Install Monitor

IT Install Monitor

IT Install Monitor

Punch & Turnover

Punch & Turnover

IT Install Monitors

Punch & Turnover

Punch & Turnover

Punch & Turnover Phase 2

Punch & Turnover

Install Acoustic Ceiling Baffels

Punch & Turnover

IT Install Monitor

Punch & Turnover Phase 2

Punch & Turnover

It Install Monitor

Fabric Wall Panels Install

Punch & Turnover Phase 2

IT Install Monitors

Laminate Wall Panels Install

Install Lights Reused 2x2

Window Wall Install

Punch & Turnover

IT Install Monitors
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4300-210 Fabric Wall Panels Install 1 1 20-Aug-20 20-Aug-20

4328-250 Balance HVAC 1 1 20-Aug-20 20-Aug-20

4328-300 IT Install Monitor 1 1 20-Aug-20 20-Aug-20

4330-250 Balance HVAC 1 1 20-Aug-20 20-Aug-20

2348-210 GSA Inspect & Accept Phase 2 0 0 20-Aug-20

3316-110 GSA Inspect & Accept Phase 2 0 0 20-Aug-20

G233-270 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G038-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G040-280 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G322A-210 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

6331-160 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2242-320 Punch & Turnover 1 1 20-Aug-20 21-Aug-20

2137-340 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2151A-330 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2322-180 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2151B-330 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

3307-270 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

3306-270 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7000-140 Paint Wayfinding 5 5 20-Aug-20 27-Aug-20

7244-160 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7037-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7024-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7026-280 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7139-220 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7021-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7028-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

1238-230 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

5147-040 Listall Lights Linear Pendant 1 1 20-Aug-20 21-Aug-20

4242-290 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7240-300 Motir Inspect & Approve 1 1 21-Aug-20 21-Aug-20

4335-190 Fabric Wall Panels Install 1 1 21-Aug-20 21-Aug-20

4151B-180 Laminate Wall Panels Install 1 1 21-Aug-20 21-Aug-20

4128A/B-240 Window Wall Install 3 3 21-Aug-20 25-Aug-20

4128A/B-280 Notify GSA of Pending Work 0 0 21-Aug-20

4216B-250 Motir Inspect & Approve 1 1 21-Aug-20 21-Aug-20

4300-240 Punch & Turnover 1 1 21-Aug-20 21-Aug-20

4328-260 Punch & Turnover 1 1 21-Aug-20 21-Aug-20

4330-260 Punch & Turnover 1 1 21-Aug-20 21-Aug-20

G233-250 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

G038-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

G040-110 GSA Inspect & Accept 0 0 21-Aug-20

G322A-110 GSA Inspect & Accept 0 0 21-Aug-20

6331-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

2137-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

2151A-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

2322-190 GSA Inspect & Accept 0 0 21-Aug-20

2151B-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

3307-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

3306-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7244-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7037-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7024-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7026-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7139-230 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7021-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7028-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

1238-180 GSA Inspect & Accept 0 0 21-Aug-20

4242-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

2242-360 Motir Inspect & Approve 1 1 21-Aug-20 24-Aug-20

5147-050 Motir Inspect & Approve 1 1 21-Aug-20 24-Aug-20

7240-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

4216B-110 GSA Inspect & Accept 0 0 21-Aug-20

3324-240 Window Wall Install 3 3 24-Aug-20 26-Aug-20

4335-210 Punch & Turnover 1 1 24-Aug-20 24-Aug-20

4151B-190 Fabric Wall Panels Install 1 1 24-Aug-20 24-Aug-20

4044-100 Notify GSA of Pending Work 0 0 24-Aug-20

4300-250 Motir Inspect & Approve 1 1 24-Aug-20 24-Aug-20

4328-270 Motir Inspect & Approve 1 1 24-Aug-20 24-Aug-20

4330-270 Motir Inspect & Approve 1 1 24-Aug-20 24-Aug-20

2242-110 GSA Inspect & Accept Phase 2 0 0 24-Aug-20

5147-060 GSA Inspect & Accept 1 1 24-Aug-20 25-Aug-20

4300-110 GSA Inspect & Accept Phase 2 0 0 24-Aug-20

G139-200 Ballance HVAC 1 1 25-Aug-20 25-Aug-20

G139-250 IT Install Monitor 1 1 25-Aug-20 25-Aug-20

7307-200 Notify GSA of Pending Work 0 0 25-Aug-20

4335-220 Motir Inspect & Approve 1 1 25-Aug-20 25-Aug-20

4151B-250 Punch & Turnover 1 1 25-Aug-20 25-Aug-20

4151B-290 IT Install Monitors 1 1 25-Aug-20 25-Aug-20

4328-110 GSA Inspect & Accept Phase 2 0 0 25-Aug-20 25-Aug-20

4330-110 GSA Inspect & Accept Phase 2 0 0 25-Aug-20 25-Aug-20

4335-110 GSA Inspect & Accept 0 0 25-Aug-20

G139-210 Punch & Turnover 1 1 26-Aug-20 26-Aug-20

3242-300 Window Wall Install 3 3 26-Aug-20 28-Aug-20

4151B-260 Motir Inspect & Approve 1 1 26-Aug-20 26-Aug-20

4128A/B-220 Laminate Wall Panels Install 1 1 26-Aug-20 26-Aug-20

4137A-210 Duct Install 2 2 26-Aug-20 27-Aug-20

7032-150 Punch & Turnover 1 1 26-Aug-20 27-Aug-20

G139-220 Motir Inspect & Approve 1 1 27-Aug-20 27-Aug-20

3151B-310 Window Wall Install 3 3 27-Aug-20 31-Aug-20

3324-250 Balance HVAC 2 2 27-Aug-20 28-Aug-20

4151B-300 GSA Final Acceptance Phase 2 5 5 27-Aug-20 02-Sep-20

4128A/B-230 Fabric Wall Panels Install 1 1 27-Aug-20 27-Aug-20

4137A-180 Laminate Wall Panels Install 1 1 27-Aug-20 27-Aug-20

4044-180 Duct Install 2 2 27-Aug-20 28-Aug-20

7032-160 Motir Inspect & Approve 1 1 27-Aug-20 28-Aug-20

G139-130 GSA Inspect & Accept Phase 2 0 0 27-Aug-20
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Fabric Wall Panels Install

Balance HVAC

IT Install Monitor

Balance HVAC

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Punch & Turnover

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Paint Wayfinding

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

Listall Lights Linear Pendant

Motir Inspect & Approve

Motir Inspect & Approve

Fabric Wall Panels Install

Laminate Wall Panels Install

Window Wall Install

Notify GSA of Pending Work

Motir Inspect & Approve

Punch & Turnover

Punch & Turnover

Punch & Turnover

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept

GSA Inspect & Accept

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept

GSA Inspect & Accept Phase 2

Motir Inspect & Approve

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

GSA Inspect & Accept

Window Wall Install

Punch & Turnover

Fabric Wall Panels Install

Notify GSA of Pending Work

Motir Inspect & Approve

Motir Inspect & Approve

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

GSA Inspect & Accept

GSA Inspect & Accept Phase 2

Ballance HVAC

IT Install Monitor

Notify GSA of Pending Work

Motir Inspect & Approve

Punch & Turnover

IT Install Monitors

GSA Inspect & Accept Phase 2

GSA Inspect & Accept Phase 2

GSA Inspect & Accept

Punch & Turnover

Window Wall Install

Motir Inspect & Approve

Laminate Wall Panels Install

Duct Install

Punch & Turnover

Motir Inspect & Approve

Window Wall Install

Balance HVAC

GSA Final Acceptance Phase 2

Fabric Wall Panels Install

Laminate Wall Panels Install

Duct Install

Motir Inspect & Approve

GSA Inspect & Accept Phase 2
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Data Date: 29-Jun-20  --  Sorted by Early Start

June 12, 2020

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Page 8 of 9 TASK filter: All Activities

© Oracle Corporation



Activity ID Activity Name Original

Duration

Remaining

Duration

Start Finish Total

Float

3151A-310 Window Wall Install 3 3 28-Aug-20 01-Sep-20

4128A/B-260 Punch & Turnover 1 1 28-Aug-20 28-Aug-20

4128A/B-310 IT Install Monitor 1 1 28-Aug-20 28-Aug-20

4137A-190 Fabric Wall Panels Install 1 1 28-Aug-20 28-Aug-20

4137A-220 Balance HVAC 1 1 28-Aug-20 28-Aug-20

4044-160 Laminate Wall Panels Install 1 1 28-Aug-20 28-Aug-20

7032-110 GSA Inspect & Accept Phase 2 0 0 28-Aug-20

3242-330 Punch & Turnover 1 1 31-Aug-20 31-Aug-20

3324-260 Punch & Turnover 1 1 31-Aug-20 31-Aug-20

4128A/B-270 Motir Inspect & Approve 1 1 31-Aug-20 31-Aug-20

4137A-230 Punch & Turnover 1 1 31-Aug-20 31-Aug-20

4137A-300 IT Install Monitor 1 1 31-Aug-20 31-Aug-20

4044-170 Fabric Wall Panels Install 1 1 31-Aug-20 31-Aug-20

4044-190 Balance HVAC 1 1 31-Aug-20 31-Aug-20

4137B-180 Laminate Wall Panels Install 1 1 31-Aug-20 31-Aug-20

4250-100 Notify GSA of Pending Work 0 0 31-Aug-20

4250-140 Carpet Install 1 1 31-Aug-20 31-Aug-20

4128A/B-110 Prelim. Turnover 0 0 31-Aug-20

4128A/B-290 GSA Final Acceptance 0 0 31-Aug-20

A1040 Signage Installation 15 15 01-Sep-20 22-Sep-20

3151B-320 Punch & Turnover 1 1 01-Sep-20 01-Sep-20

3242-340 Motir Inspect & Approve 1 1 01-Sep-20 01-Sep-20

3324-270 Motir Inspect & Approve 1 1 01-Sep-20 01-Sep-20

3322A-240 Window Wall Install 3 3 01-Sep-20 03-Sep-20

7307-170 Demountable Partition Install 5 5 01-Sep-20 08-Sep-20

4137A-250 Motir Inspect & Approve 1 1 01-Sep-20 01-Sep-20

4044-200 Punch & Turnover 1 1 01-Sep-20 01-Sep-20

4137B-190 Fabric Wall Panels Install 1 1 01-Sep-20 01-Sep-20

4137B-220 Balance HVAC 1 1 01-Sep-20 01-Sep-20

4151A-160 Laminate Wall Panels Install 1 1 01-Sep-20 01-Sep-20

4250-150 Punch & Turnover 1 1 01-Sep-20 01-Sep-20

3242-110 GSA Inspect & Accept Phase 2 0 0 01-Sep-20

3324-110 GSA Inspect & Accept Phase 2 0 0 01-Sep-20

4137A-110 GSA Inspect & Accept Phase 2 0 0 01-Sep-20

3151B-330 Motir Inspect & Approve 1 1 02-Sep-20 02-Sep-20

3151A-320 Punch & Turnover 1 1 02-Sep-20 02-Sep-20

4044-210 Motir Inspect & Approve 1 1 02-Sep-20 02-Sep-20

4137B-240 Punch & Turnover 1 1 02-Sep-20 02-Sep-20

4137B-290 IT Install Monitor 1 1 02-Sep-20 02-Sep-20

4151A-170 Fabric Wall Panels Install 1 1 02-Sep-20 02-Sep-20

4216A-180 Laminate Wall Panels Install 1 1 02-Sep-20 02-Sep-20

4250-160 Motir Inspect & Approve 1 1 02-Sep-20 02-Sep-20

3151B-110 GSA Inspect & Accept Phase 2 0 0 02-Sep-20

4044-110 GSA Inspect & Accept 0 0 02-Sep-20

4250-110 GSA Inspect & Accept Phase 1 0 0 02-Sep-20

3151A-330 Motir Inspect & Approve 1 1 03-Sep-20 03-Sep-20

3322B-240 Window Wall Install 3 3 03-Sep-20 08-Sep-20

5139-180 Laminate Wall Panels Install 1 1 03-Sep-20 03-Sep-20

4137B-250 Motir Inspect & Approve 1 1 03-Sep-20 03-Sep-20

4151A-180 Punch & Turnover Phase 2 1 1 03-Sep-20 03-Sep-20

4151A-190 IT Install Monitor 1 1 03-Sep-20 03-Sep-20

4216A-190 Fabric Wall Panels Install 1 1 03-Sep-20 03-Sep-20

3151A-110 Prelim. Turnover 0 0 03-Sep-20

4137B-110 GSA Inspect & Accept Phase 2 0 0 03-Sep-20

5139-190 Fabric Wall Panels Install 1 1 04-Sep-20 04-Sep-20

5118-180 Laminate Wall Panels Install 1 1 04-Sep-20 04-Sep-20

4151A-200 Motir Inspect & Approve 1 1 04-Sep-20 04-Sep-20

4216A-250 Punch & Turnover 1 1 04-Sep-20 04-Sep-20

4216A-200 It Install Monitors 1 1 04-Sep-20 04-Sep-20

4151A-210 Prelim. Turnover 0 0 04-Sep-20

4151A-130 GSA Final Acceptance 0 0 04-Sep-20

5139-220 Punch & Turnover Phase 2 1 1 08-Sep-20 08-Sep-20

5118-190 Fabric Wall Panels Install 1 1 08-Sep-20 08-Sep-20

5151A-180 Laminate Wall Panels Install 1 1 08-Sep-20 08-Sep-20

4216A-260 Motir Inspect & Approve 1 1 08-Sep-20 08-Sep-20

3322B-120 GSA Inspect & Accept 1 1 09-Sep-20 09-Sep-20

7307-120 Electrical R/I 5 5 09-Sep-20 15-Sep-20

7307-140 Drop Ceiling Tile 2 2 09-Sep-20 10-Sep-20

5151B-180 Laminate Wall Panels Install 1 1 09-Sep-20 09-Sep-20

5118-210 Punch & Turnover 1 1 09-Sep-20 09-Sep-20

5151A-190 Fabric Wall Panels Install 1 1 09-Sep-20 09-Sep-20

5151B-190 Fabric Wall Panels Install 1 1 10-Sep-20 10-Sep-20

5118-220 Motir Inspect & Approve 1 1 10-Sep-20 10-Sep-20

5151A-230 Punch & Turnover 1 1 10-Sep-20 10-Sep-20

5151A-200 IT Install Monitors 1 1 10-Sep-20 10-Sep-20

7307-180 Punch & Turnover 1 1 11-Sep-20 11-Sep-20

5151B-230 Punch & Turnover 1 1 11-Sep-20 11-Sep-20

5151B-250 It Install Monitors 1 1 11-Sep-20 11-Sep-20

7307-220 IT Pull & Triminate Cables 2 2 16-Sep-20 17-Sep-20

7307-130 Install Ceiling Grid 3 3 16-Sep-20 18-Sep-20

4139-150 Millwork Modification 2 2 21-Sep-20 22-Sep-20
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